
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:45 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 421 Date: 10-Feb-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 616

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS installation of mechanical piping. Misc. MEP
paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson, took delivery of the E.H. WACHS split frame pipe cutting and
groove head tool and spent the shift being trained about it's operation. The E. H WACHS representitive
indicated that the training is included in the rental cost of the machine.

The machine is needed to groove the 12" CCSF Water Main and the 10" CCSF Sewer Force Main at the
west end of the Skyway piping system. The grooving of the pipe is required to make the connection
between the SAS systems and the Skyway systems with a Victaulic fitting per the directions given in RFI
3485R01 and R02.

I indicated to Tom Colombo that the costs of the tool rental should be invoiced under CCO 187.

To operate the tool, FWS used an air compressor.

A section of 6" DIP was procured from the manufacture, then shipped to another facility to be trimmed and
a flange attached. The flange is for attachment to the Skyway piping. Two shipping charges were

001 0-MSI-EFA.187
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accumulated (from the manufacture to the off-site facility for modification, then from the off-site facility to
Pier 7.)
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